



# SOLAR

## ROADMAP 2022

### Q1

- New team formed
- Devnet operational
- Desktop wallets
- SLP deployed ▶ Devnet
- Social media
- AMA sessions
- Delegate proposals



- Voter & delegate docs
- SDK & libraries release
- Wallet update (mainnet)

#### March: Mainnet

- ERC20/BEP20 ▶ Mainnet swap
- @block 76200 ▶ Staking enabled

Jan-Mar

23/02  
Whitepaper  
Release

### Q2

- Mobile & web wallets
- SLP deployment, SDK release
- NFT marketplace (*beta*)
- Metaverse (*alpha*)
- Solar in Space (*PoC*)
- Developer & creator docs
- Core audit**
- Whitepaper update
- Partnership program
- SCF - Solar Community Foundation (*Board Members election*)

Apr-Jun

### Q3

- SCF live & first grant
- Browser wallet
- Crosschaing.sh DEX listing
- Wallet update (governance mod.)
- SIP-2 (on-chain fee burning)
- Whitepaper update

Jul-Sep

### Q4

- Solar Launchpad project platform
- Metaverse update
- Project Leader election
- New goals

Oct-Dec